Lump Sum Breakdown

Item 19 - Temporary Bridge for 90/154 Bridges
Lump Sum Amount - $2,250,000.00

Original Breakdown

Approved Design Submittal I-90 / 154 Bridge
Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure
Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Breakdown revised Est. 11

Approved Design Submittal I-90 / 154 Bridge

Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure

Launch / Jack Down / Deck Truss Bridge Superstructure

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 0.00% $0.00
$150,000.00 $0.00 0.00% $0.00
$150,000.00 $0.00 0.00% $0.00
$654,000.00 $0.00 0.00% $0.00
$125,000.00 $0.00 0.00% $0.00
$105,000.00 $0.00 0.00% $0.00
$576,000.00 $0.00 0.00% $0.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$2,250,000.00 $0.00 $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 50.00% $100,000.00 2 50.00% $100,000.00
$150,000.00 $0.00 0.00% $0.00
$150,000.00 $0.00 0.00% $0.00
$354,000.00 $0.00 0.00% $0.00
$125,000.00 $0.00 0.00% $0.00



HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

Approved Design Submittal 1-90 / 154 Bridge
Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure
Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

Approved Design Submittal I-90 / 154 Bridge

Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure

Launch / Jack Down / Deck Truss Bridge Superstructure

$105,000.00 $0.00 0.00% $0.00
$576,000.00 $0.00 0.00% $0.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 0.00% $0.00
$2,250,000.00 $100,000.00 4.44% $100,000.00
Total % Total Paid

Amount Amount Due Est. # Complete to Date
$200,000.00 $100,000.00 4 100.00% $200,000.00
$150,000.00 $0.00 0.00% $0.00
$150,000.00 $0.00 0.00% $0.00
$354,000.00 $0.00 0.00% $0.00
$125,000.00 $0.00 0.00% $0.00
$105,000.00 $0.00 0.00% $0.00
$576,000.00 $0.00 0.00% $0.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 0.00% $0.00
$2,250,000.00 $100,000.00 8.89% $200,000.00

Total % Total Paid

Amount Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 $0.00 0.00% $0.00
$150,000.00 $127,500.00 8 85.00% $127,500.00
$354,000.00 $0.00 0.00% $0.00
$125,000.00 $0.00 0.00% $0.00



HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

Approved Design Submittal 1-90 / 154 Bridge
Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure
Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

Approved Design Submittal I-90 / 154 Bridge

Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure

Launch / Jack Down / Deck Truss Bridge Superstructure

$105,000.00 $0.00 0.00% $0.00
$576,000.00 $0.00 0.00% $0.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 0.00% $0.00
$2,250,000.00 $127,500.00 14.56% $327,500.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 66.00% $99,000.00 11 66.00% $99,000.00
$150,000.00 $0.00 85.00% $127,500.00
$354,000.00 12.00% $42,480.00 12.00% $42,480.00
$125,000.00 $0.00 0.00% $0.00
$105,000.00 $0.00 0.00% $0.00
$576,000.00 5.50% $31,680.00 5.50% $31,680.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 100.00% $300,000.00 100.00% $300,000.00
$2,250,000.00 $473,160.00 35.58% $800,660.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 34.00% $51,000.00 12 100.00% $150,000.00
$150,000.00 $0.00 85.00% $127,500.00
$354,000.00 88.00% $311,520.00 100.00% $354,000.00
$125,000.00 60.00% $75,000.00 60.00% $75,000.00



HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

Approved Design Submittal 1-90 / 154 Bridge
Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure
Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

$105,000.00 $0.00 0.00% $0.00
$576,000.00 5.50% $31,680.00 11.00% $63,360.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 100.00% $300,000.00
$2,250,000.00 $469,200.00 56.44% $1,269,860.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 $0.00 100.00% $150,000.00
$150,000.00 15.00% $22,500.00 13 100.00% $150,000.00
$354,000.00 $0.00 100.00% $354,000.00
$125,000.00 40.00% $50,000.00 100.00% $125,000.00
$105,000.00 100.00% $105,000.00 100.00% $105,000.00
$576,000.00 5.50% $31,680.00 16.50% $95,040.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 100.00% $300,000.00
$2,250,000.00 $209,180.00 65.74% $1,479,040.00



Approved Design Submittal I-90 / 154 Bridge
Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure
Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

Approved Design Submittal 1-90 / 154 Bridge
Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure
Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

Total % Total Paid

Amount Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 $0.00 100.00% $150,000.00
$150,000.00 $0.00 100.00% $150,000.00
$354,000.00 $0.00 100.00% $354,000.00
$125,000.00 $0.00 100.00% $125,000.00
$105,000.00 $0.00 100.00% $105,000.00
$576,000.00 $31,680.00 14 22.00% $126,720.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 100.00% $300,000.00
$2,250,000.00 $31,680.00 67.14% $1,510,720.00

Total % Total Paid

Amount Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 $0.00 100.00% $150,000.00
$150,000.00 $0.00 100.00% $150,000.00
$354,000.00 $0.00 100.00% $354,000.00
$125,000.00 $0.00 100.00% $125,000.00
$105,000.00 $0.00 100.00% $105,000.00
$576,000.00 $0.00 22.00% $126,720.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 100.00% $300,000.00
$2,250,000.00 $0.00 67.14% $1,510,720.00



